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Meeting Minutes Transmittal

300 Area BWHC Facility Transition General Topics
Project Managers' Meeting

Federal Building/Room 590-A
Richland, Washington

September 3, 1998
1:30 p.m. to 2:00 p.m.

The undersigned indicate by their signatures that these meetings minutes
ref ct the actual occurrences of the above dated Unit Managers Meeting.
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O. A. Farabee, RL, FFTF Standby Project Office!

300 Area BWHC Facility Transition General Topics PMM, BWHC Concurrence
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D. E. Rasmussen, Contractor Representative, BWHC

Purpose: Discuss BWHC 300 Area Facility Transition General Topics

Meeting Minutes are attached. The minutes are comprised of the following:

Attachment 1 - Agenda
Attachment 2 - Summary of Discussion and Commitments/Agreements
Attachment 3 - Attendance List
Attachment 4 - Pathforward Status, August 31, 1998, 327 Legacy Waste
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Attachment 1

300 Area BWHC Facility Transition General Topics
Project Managers' Meeting
Federal Building/Room 590-A

Richland, Washington

September 3, 1998
1:30 p.m. -2:00 p.m.

Agenda

1.	 Introduction

2.	 Previous Meeting Minutes

3.	 303-K status

4.	 3718F status

5.	 Action item review

a. Silver list issues closeout status, 324/327

11.8 324 Building, Na SCW in shielded glovebox

16.1.8 324 Building, daily visual inspections, tank systems
(Ecology approved 5/98)

16.3.8 324 Building, tanks secondary containment and leak
detection

16.3.11 327 Building, RLWS secondary containment and leak
detection

16.5.8	 324 Building, major risk labeling, tanks (Ecology
approved 5/98)

6. Other topics/discussion

a. 327 TRU Special-Case Waste one-gallon containers status

b. 327 RLWS status, leak detector, repair status

c. 324 waste container, 30-day extension to 90-day clock, status

d. Status of 324/327 waste designation document

e. Other topics

8.	 Schedule Next Meeting



Attachment 2

300 Area BWHC Facility Transition General Topics
Project Manager's Meeting
Federal Building/Room 590-A

Richland, Washington

September 3, 1998
1:30 p.m. - 2:00 p.m.

1. Introductions

Ted Wooley (Ecology) and Rick Millikin (BWHC) were introduced.

2. Previous Meeting Minutes

The July 9 and August 6, 1998 Project Manager (PMM) minutes were
approved.

3. 303-K Status

E. Mattlin (DOE-RL) reported that the August 1998 meeting minutes
for 303-K, which are separate from these 300 BWHC minutes, are
ready for J. Bartz (Ecology) to sign.

The 303-K closure activity report for FY 1998, including the
Professional Engineer certification for the closure activities,
has been transmitted to Ecology.

E. Mattlin stated that the uranium issue will be raised to upper
management for resolution. At issue is Ecology's request for
cleanup of the uranium in the soil at 303-K, and DOE-RL and
DOE/Headquarter's position that Ecology does not have regulatory
authority over uranium. DOE is proposing cleanup of the uranium
when the entire 300 Area is cleaned up under the CERCLA. J.
Wallace (Ecology) added that Ecology's position is to allow the
physical remediation of the uranium with the CERCLA operable unit,
but that the 303-K Part A will remain in effect and the facility
would still be considered a RCRA TSD unit.

J. Remaize (BWHC) reported that demolition of the 303-K building
is scheduled for FY 2001; however, BWHC is seeking funding to
perform the demolition as early as FY 1999 	 -

4. 3718F Status

E. Mattlin reported that DOE-RL received Ecology's letter
approving the 3718F closure certification, and the Part A will be
submitted to Ecology stamped "closed."

5. Action Item Review

a.	 Silver List issues closeout status, 324/327

11.8 324 Building, Na SCW in shielded glovebox. A revised
closeout form was provided to Ecology. This action item is open.

16.1.8 324 Building, daily visual inspections, tank systems
(Ecology approved 5/98). This action item is closed.



16.3.8 324 Building, tanks secondary containment and leak
detection. A revised closeout form was provided to Ecology. This
action item is open.

16.3.11 327 Building, RLWS secondary containment and leak
detection. A revised closeout form was provided to Ecology. This
action item is open.

16.5.8 324 Building, major risk labeling, tanks (Ecology approved
5/98). This action item is closed.

J. Wallace stated that she reviewed the three revised closeout
forms and noted that her comments had not been incorporated.
However, a new Ecology 300 Area project manager will be assigned
next week, and J. Wallace indicated she would defer
resolution/approval of the closeout forms to new project manager.
With regard to Silver issue 11.8, J. Wallace reiterated her
comment to designate the sodium glovebox, move it to storage, and
close the issue out rather than include it in the facility
transition.

6.	 Other Topics/Discussions

a. 327 TRU Special-Case Waste one-gallon containers status

D. Rasmussen (BWHC) provided a handout regarding the 327 legacy
waste status (Attachment 4).

b. 327 RLWS, leak detector, repair status

The job package for the leak detector repair is in review, and the
work is expected to begin next week (9/7/98-9/11/98).

C.	 324 Waste Container, 30-day extension to 90-day clock, status

D. Rasmussen reported that BWHC, DOE-RL, and FDH requested a 30-
day extension from Ecology last week for a legacy container that
BWHC inherited. The container was in its final stages for
shipment to T-Plant when it was discovered that it contained mixed
waste instead of low-level waste, and there were no Safety
Analysis Reports (SARPs) for shipping the mixed waste in its
configuration. A procedure for repackaging and shipping has been
prepared and is in review. D. Rasmussen stated that the container
should be repackaged and shipped before the 30-day extension ends.

d. Status of 324/327 waste designation document

The 324/327 waste designation document is in BWHC review.
J. Wallace noted that the document is in response to Ecology's
inspection conducted in September 1997, and that Ecology will
respond to the document to indicate whether its corrective actions
have been adequately addressed.

e. Other topics

J. Wallace stated that the Ecology 300. Area project manager should
be announced on September 8, 1998.

T. Wooley inquired about his request for 327 deactivation-related
documents. R. Millikin stated that all of the documents are on a
CD, which will be provided to Ecology.



T. Wooley referred to preparation of a 327 pre-closure work plan.
R. Millikin explained that the 327 facility is not considered a
key facility and would not be required to prepare a pre-closure
work plan. R. Millikin noted that all of the 327 documents have
been prepared consistent with Section 8 of the TPA.

Schedule Next Meeting

The next meeting was scheduled for October 1, 1998, at the Federal
Building, Richland, Washington.



Attachment 3

Attendance List

Meeting Title:	 300 Area BWHC Facility Transition General Topics
Project Managers Meeting

Date:	 September 3, 1998
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Attachment 4

300 Area BWHC Facility Transition General Topics
Project Managers' Meeting

Federal Building/Room 590-A
Richland, Washington

September 3, 1998
1:30 p.m. to 2:00 p.m.

Pathforward Status, August 31, 1998, 327 Legacy Waste



PATHFORWARD STATUS (cont'd)
August 31, 1998

PAN FS 5.2.1
	

327 LEGACY WASTE (1K7FOA)
RUNNING STATUS OF LEGACY WASTE PACKAGING

WASTE BUCKETS
Total This Week

PNNL buckets verified ("/o of 296 total generated);
100% of buckets packaged to be ve rified

107(35%) 0

BWHC buckets verified (% of 119 buckets generated to date);
minimum 5% buckets packaged to be verified

36(27%) 0

Dose rate, available for compaction and loading:

CLD (dose QR@30cm) 2 0

LLD (dose>2R@30cm) 3 0

Loaded into drums

CLD 137 21

LLD 62 13

Total Waste Buckets in Drums	 - 199 34

Percent of PA statuses (200 cans to be loaded) 99.5%

W' ,^ti ^IDROu^

Total	 I This Week

Total Drums Loaded

CLD	 1	 23	 3

LLD	 18	 3

Total NDA Complete & Results (TRU/LLW)

CLD	 21 (14n)	 4(410)

LLD	 16(16/0)	 3(3/0)

Drums Shipped (buckets)

CLD 16 (90) 0

LLD 11(39) 3(9)

Buckets Shipped to Central Waste Complex (CWC) or Bu rial 129 9

I 
Percent of PA Complete (200 buckets shipped)	 I	 64.5%

Defn.:	 CLD: concrete-lined drum	 TRU: Transuranic Waste
LLD: lead-lined drum	 LLW: Low Level Waste
NDA: Non-Destructive Assay
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J. K. Bartz Ecology B5-18 *
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ADMINISTRATIVE RECORD (two copies): 300 Area BWHC General Topics
Project Managers- Meeting, (S-3-4) [Care of EDMC (H6-08)]

Washington State Department of Ecology Nuclear and Mixed Waste Hanford
Files, PO Box 47600, Olympia, Washington 98504-7600

Please send comments on distribution list to A. L. Prignano (H6-24),
(509)-376-1057.
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